
Via Electronic Mail 

February 15, 2016 

Ms. Leslie Blake 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

de maximis, inc. 
450 Montbrook Lane 
Knoxville, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the 
Remedial Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
January 2016 Monthly Progress Report #021 

Dear Ms. Blake: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA 
Docket No. V-W-14-C-004, the Respondents are submitting the January 2016 monthly progress 
report. 

Should you have any questions or comments, do not hesitate to contact me or Mr. Mike 
Samples at (865) 691-5052. 

Sincerely, 

~ibf--t-
Project Coordinator f 
BLU/MHS/akw 
Enclosure 
cc: (via e-mail) 

Nick Cooper, IDEM 
Jeff Cahn, Esq., EPA 
David Rieser, Esq., K&L Gates 
Mike Samples, de maximis 
Mark Raybuck, Parsons 
GDL Technical Committee 

Allentown, PA • Clinton, NJ • Greensboro, GA • Knoxville, TN • San Diego, CA • Irvine, CA 
Sarasota, FL • Houston, TX · Windsor, CT · Wa lllmm, MA• Guilderland, NY n ____. 
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MONTHLY PROGRESS REPORT - #021 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: January 2016 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT 

• In a letter dated January 14, 2016, the United States Environmental Protection Agency 
(EPA) provided the Gary Development Landfill Site Group (Respondents) with 
conditional approval of the RI/FS Work Plan. In response to EPA's letter, the 
Respondents provided EPA with a revised final RI/FS Work Plan on January 26, 2016, 
along with a response to EPA's conditional approval letter comment. 

B. SAMPLING AND TESTING ACTIONS AND RES UL TS 

• None. 

C. WORK PLANNED FOR NEXT TWO MONTHS 

• Receive EPA approval of the revised RI/FS Work Plan (received 02/04/16). 

• When approved, initiate implementation of the RI/FS Work Plan in accordance with the 
schedule. 

D. SCHEDULE OF SIGNIFICANT ACTIVITIES AND DELIVERABLES 

• February 
o Annual submittal of Contractor insurance certification(s) and insurance policy. 
o Initiate subcontractor procurement, by screening and identifying appropriate 

vendors, developing and issuing requests for proposals. 
o Develop layout plan for brush removal and access roads. 
o Perform inventory of debris and scrap metal, and document locations. 

• March 
o Initiate installation of access gate. 
o Set up site trailer/equipment storage area, and schedule site utility hookup. 
o Perform on-site building evaluation. 
o Review literature/information for threatened and endangered species. 
o Initiate water well survey. 
o Investigate background surface water and sediment sampling location. 
o Initiate brush removal/clear paths to sampling and work areas. 
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E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• None. 

F. ENCOUNTERED/ ANTICIPATED DELAYS 

• None. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None. 
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